

Pendency of Forest Diversion cases (As on 30.08.12).

CCL

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	Latehar	Railway Siding (CCL)	0.65	Stage - II granted by MoEF New Delhi vide its letter no 5-JHB 078 / 2008 – BHU dated 6.10.2010. Recommendation of land release not sent to State Govt. due to non submission of information under FRA.
2	Ranchi	Ranchi East	Piparwar Railway Siding (CCL)	29.5	Stage – I granted vide MoEF letter no. F.No 8-69/1993-FC (Vol-III) dated 10.06.10 CCL has not paid the required amount. Pending at CCL level.
3	Ranchi	Ranchi East	Mining (CCL) – Rohini Phase II	74.81	Diversion Proposal sent to MoEF vide FD letter no. 3/vanbhumi-77/2009-2176 dated 19.06.10. Query raised by MoEF vide letter no. 8-60/1994-FC (Vol-I) dated 27.10.10. Reply sent to PCCF vide ED letter no. 1026 dated 24.12.10. PCCF. Proposal sent to MoEF vide GOJ letter no. 852 dated 12.03.11. Compliance of query has been sent to GOI vide GOJ letter no. 2223 dated 26.05.12.
4	Hazaribagh	Hazaribagh West	Mining CCL Urimari OCP	34.64	Queries raised vide MoEF Letter no. 8-68/2004FC (vol-1) dated 16.03.10. Reply sent vide ED letter no. 103 dated 31.01.11. Pending with MoEF. The proposal has been dropped.
5	Hazaribagh	Hazaribagh West	Mining CCL Urimari OCP (Renewal)	49.97	Stage - I granted vide MoEF letter no. 8-113/1990-FC (pt) dated 8-11-10. Compliance is pending at CCL level.
6	Hazaribagh	Hazaribagh West	North Urimari (Birsas) Mining CCL	226.51	Stage – I approval vide MoEF letter no. 8-69/2003FC dated 23.02.09. Compliance sent to GOI vide F.D, letter no. 4030 dated 28.10.10 . Stage – II granted vide GOI letter no. 8-54/2008-FC dated 03.08.11. Compliance of Stage – II has been sent to PCCF vide ED letter no. 385 dated 21.07.12.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
7	Ramgarh	Ramgarh	Karma OCP, Mining CCL	132.28	Compliance of Stage II has been sent to PCCF vide ED letter no. 648 dated 21.08.12.
8	Ramgarh	Ramgarh	Jharkhand OCP (CCL)	6.59	Stage – I granted vide MoEF Letter no. 8-52/2003 FC (Vol. – I) dated 15/22.03.10 Compliance sent to State Govt. vide ED letter no. 128 dated 05.02.11. Compliance of conditions sent to MoEF vide FD letter no. 1137 dated 24.03.11. MoEF vide its letter no. 8-52/2003-FC (vol-I) dated 08.07.11 has raised the question on rights of S.T. & others has settled or not under (Recognition of Forest Rights) Act 2006. Compliance of query has been sent to GOI vide GOJ letter no. 2155 dated 22.05.12.
9	Ramgarh	Ramgarh Division	Sounda"D" OCP (Mining CCL)	16	Proposal sent to MoEF vide F.D. letter no. 4274 dated 02.12.2008. Reply of queries made by MoEF vide letter no. 8-126/90-FC (Vol-I) dated 10.06.10 sent directly to MoEF by CCL on 07.07.10. Endorsement of CCL letter pending at PCCF level.
10	Ramgarh	Ramgarh Division	Pundi OCP CCL	172.81	Proposal sent to DFO vide ED no. 960 dated 30.11.10. DFO vide letter no. 2471 dated 21.12.10 has sought information on 5 points from Chief General Manager, Kuju Area . Pending at CCL level.
11	Ramgarh	Ramgarh Division	Jharkhand OCP (mining CCL)	57.94	Information on PCCF query vide letter no. 4088 dated 06.10.10. Sought vide ED memo no. 1031 dated 30.12.10 from RCCF Hazaribagh. DFO Ramgarh has sent the information vide its letter no. 345 dated 17.02.11. RCCF Hazaribagh has been informed vide ED letter no. 612 dated 09.09.11. Pending at field level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
12	Ramgarh	Ramgarh Division	Tapin North OCP (CCL mining)	213.52	Stage – I approval granted vide MoEF Letter no. 8-32/2008 FC dated 27.02.2009. Compliance sent to MoEF New Delhi vide F.D. letter no. 3099 dated 25.08.10. MoEF vide letter no. 8-32/2008 FC dated 22.12.10 has asked the compliance of its advisory dated 03.08.09. CCL and concerned officials are being requested to send the compliance related to FRA 2006. Stage – II compliance with 23 conditions has been received vide RCCF, Haz. letter no. 1682 dated 18.11.11. Pending at Field level.
13	Ramgarh	Ramgarh Division	Tapin North OCP (CCL mining)	213.52	Compliance of Stage II has been sent to GOJ Vide ED letter no. 878 dated 21.12.11
14	Ramgarh	Ramgarh Division	Sounda "D" (mining CCL)	99.69	Stage – I approval given by MoEF letter no. 8-126 / 1990 FC dated 08.07.2010. Compliance of conditions pending with user agency.
15	Ramgarh	Ramgarh Division	Laiyo UGP	78.59	Compliance of conditions of Stage – I approval sent to MoEF vide GOJ letter no. 6118 dated 28.11.07. Stage – II approval pending because CCL was asked to pay the cost of CA for area broken before 1980. Now, CCL has informed ED on 17.01.11 that they are in process of depositing the cost of CA. After compliance of this condition, compliance will be sent to MoEF. NOC of DC has been sent to GOI vide GOJ letter no. 2156 dated 22.05.12.
16	Ramgarh	Ramgarh Division	Karma approach Road (CCL Road)	3.16	Proposal sent to Bhubaneswar Office vide GOJ letter no. 4176 dated 19.12.09 MoEF Bhubaneswar made same queries. Reply of queries sent to Bhubaneswar Office vide GOJ letter no. 3027 dated 20.08.10. Stage I granted vide Bhub letter no. 5 JHB 138/2010 – BHU dated 03.01.11. Pending at CCL level.
17	Ramgarh	Ramgarh Division	Tapin South OCP (CCL Mining)	15.55	Proposal sent to GOI. Reply of queries sent to GOI vide PCCF letter no. 4223 dated 09.12.09. GOI sought clarification on some issues vide its letter no.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
					12(21)40/2003 FCE/ dated 23.03.12. All the concerned officials has been informed vide ED memo no. 336 dated 12.07.12. At field level.
18	Ramgarh	Ramgarh Division	Kedla UGP	29.19	Proposal sent to Bhubaneshwar vide Vanbhumi 35/2003-1592 dated 28.08.03. Bhubaneshwar certain queries were made by Bhubaneshwar Office vide its letter no 12(21)15 / FCE dated 06.03.09. Reply sent to GOI vide E.D. letter no 911 dated 20.11.09. Rejected vide Eastern Regional Office Bhubaneshwar letter no.12(21)15/2003-FCE dated 21.10.10 due to non submission of information related to subsidence analysis by CCL. RCCF Hazaribagh has informed vide its letter no. 1127 dated 07.08.11 that Mine is been closed.Query raised by GOI vide its letter no. 12(21)13/2003 FC dated 19.04.11. For compliance all the officials has been informed vide ED memo no. 555 dated 12.07.12. At field level.
19	Ramgarh	Ramgarh Division	Mining Parej East (CCL)	86.093	Diversion Proposal sent to State Govt. vide PCCF no. 394 dated 03.02.11. Recommendation for diversion not made by PCCF. State Govt. vide letter no. 3/vanbhumi 10/2011-803 dated 09.03.11 has sought the comments of CCL on observations of PCCF. All the concerned officials have been informed on comments of CCL on observation of PCCF vide ED letter no. 626 dated 13.09.11.
20	Ramgarh	Ramgarh Division	Praje East OCP (Renewal) CCL	43.52	Diversion Proposal sent to PCCF vide ED letter no. 307 dated 11.04.07. Query of PCCF vide its letter no. 2501 dated 25.05.07 not complied. CGM (Environment & Forest) CCL requested vide ED no 77 dated 21.01.11 to send information on four points. Pending at CCL level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
21	Ramgarh	Ramgarh Division	Kedla OCP	168.50	Compliance of conditions of Stage – I sent to GOI vide F.D, letter no. 6117 dated 28.11.07 GOI made certain queries. Reply of query regarding FRA has been sent to GOI vide GOJ letter no. 2142 dated 21.05.12. Pending at GOI level.
22	Bokro	Bokaro	Mining (Karo OCP, CCL)	226.67	Proposal sent to MoEF vide MoEF letter no. 451 dated 22.09.09. Query of MoEF vide letter no. 8-25 / 2009 FC dated 24.09.09 and even no. dated 14.12.09 replied vide FD letter no. 3354 dated 23.10.09 and 2142 dated 17.06.10 respectively. Again, Query raised by MoEF vide even no. dated 29.09.10 about large no. of trees. D.F.O. Bokaro vide E.D. letter no. 884 dt. 02.11.10 has been asked to submit report. Pending at D.F.O. level.
23	Bokro	Bokaro	Mining (Konar OCP, CCL)	288.26	Stage – I granted vide MoEF letter no. 8-55 / 2009 FC dated 21.02.10. Compliance sent to MoEF vide F.D. letter no 3030 dated 20.08.10. MoEF vide letter no. 8-55/2009FC dated 23.12.10 has asked the compliance of its advisory dated 03.08.09. CCL and concerned officials are being requested to send the compliance related to FRA 2006.
24	Bokro	Bokaro	Mining (Khas Mahal UGP, CCL)	14.99	Diversion Proposal Pending resolution of Gram Sabha submitted by CCL on 18.10.10. Recommendation of Gram sabha sent to State Govt. vide ED letter no. 63 dated 18.01.11. Pending at State Govt. level.
25	Bokro	Bokaro	Mining (Khas Mahal OCP, CCL)	26.94	Stage – I granted vide MoEF letter no. 8-37 / 2003 FC (vol – I) dated 21.04.10. Compliance Pending at CCL level.
26	Bokro	Bokaro	Mining (Rajrappa Block - II OCP, CCL)	277.15	Proposal for diversion pending at DFO level due to non availability of enumeration data.
27	Chatra	Chatra South	Mining (Purnadih CCL)	259.48	Diversion proposal received in ED office on 27.10.10 sent to DFO Chatra South Div for field verification vide ED letter no 882 dated 01.11.10. Pending at DFO level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
28	Chatra	Chatra South	Mining (Ashoka OCP CCL)-Expansion.	168.15	Pending at user agency level due to non availability of Gram Sabha resolution. The site falls in no-go category.
29	Chatra	Chatra South	Piparwar OCP (Renewal) CCL	43.3	Stage – II granted vide MoEF letter no. 8-172/89 FC dated 03.01.95 for a period of 10 yrs. The period was extended up to 2012 vide MoEF even no. dated 07.01.10 with conditions that CCL will pay NPV. CCL was requested vide this office memo no. 793 dated 29.09.10 to pay Rs 2,08,27,300 against NPV. CCL has been reminded for the same vide ED letter no. 73 dated 20.01.11. Pending at CCL level.
30	Hazaribagh	Hazaribagh	Amrapali OCP CCL	531.64	Stage – I granted vide MoEF letter no. 8-48/2008-FC dated 19.02.2009 with 18 conditions. Stage – II granted vide MoEF letter no. 8-48/2008-FC dated 12.10.2010 Compliance of Condition has been sent to PCCF vide ED letter no. 323 dated 02.05.12.

Total No. of Proposals **28**

BCCL

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Dhanbad	Dhanbad	Mining (Ghanoodih – Bera BCCL)	234.08	Stage – I granted vide MoEF letter no. 8-44/2009-FC dated 09.08.10 Compliance of Stage I conditions sent to MoEF vide FD letter no. 1410 dated 13.04.11. Stage – II granted.
2	Dhanbad	Dhanbad	Mining (Muraidih OCP) BCCL	37.34	Proposal sent to CF Bokaro vide DFO letter no. 5679 dated 26.12.10. Pending at CF level.

Total No. of Proposals **2**

ECL

Sl. No	District	Forest Div.	Project	Area (ha)	Position
--------	----------	-------------	---------	-----------	----------

1	Deoghar	Deoghar	Mining (Chitra OCP, ECL)	124.28	Stage – I clearance granted vide MoEF letter no. 8 – 79 / 2009 – FC dated 21.04.10. Compliance Pending at ECL level.
2	Godda	Godda	Mining (Hurra – C) ECL	527.04 3	Proposal was rejected vide MoEF letter no. 8 – 6 / 2009 -FC dated 20.04.10. Reconsideration Proposal was sent to MoEF vide FD letter no. 2595 dated 24.07.10. Reply of queries raised vide MoEF letter no. F.N. 8 – 6 / 09 FC dated 30.12.10 sent to MoEF vide ED letter no. 221 dated 09.03.2011. Stage – I granted vide GOI letter no. F.no.8-6/2009-FC dated 09.09.11 with 24 conditions. For compliance of these conditions has sent to concerned officials vide ED letter no. 665 dated 22.09.11. Pending at User Agency Level.
3	Pakur	Pakur	Mining (Chuperbhita ECL)	245.78	Diversion Proposal sent to MoEF vide FD letter no. 3/vanbhumi-24/2008-59 dated 05.01.11. However on 17.02.11 DIG (FC) informed that this has not been received in MoEF. Govt. is being requested to send additional copy. For site inspection MoEF (Delhi) has requested vide its letter no. F. No. 8-31/2011-FC dated 30.03.2011 has requested Regional office Bhubaneswar to submit the site inspection report.

Total No. of Proposals **3**

UCIL

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	East Singhbhum	Dhalbhum	UCIL Tailing Dam	6.37	Stage - II granted by MoEF New Delhi vide its letter no 8-49/97-FC dated 12.02.2004. Compliance of Stage II conditions has been sent to GOJ vide PCCF letter no. 2235 dated 05.06.12.

RAILWAY

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
---------	----------	-------------	---------	-----------	----------

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	Latehar	Railway Siding (CCL)	0.65	Stage - II granted by MoEF New Delhi vide its letter no 5-JHB 078 / 2008 – BHU dated 6.10.2010. Recommendation of land release not sent to State Govt. due to non submission of information under FRA. Pending at DFO level.
2	Latehar	Latehar	Shivpur Tori Rail Line (Railway)	209.814	The proposal was rejected vide MoEF letter no. 8-72/2008-FC dated 31.08.10. Proposal for reconsideration sent to MoEF vide FD letter no. 3/vanbhumi-31/2007-400 dated 05.02.11. Stage I granted vide G.O.I. letter no. 8-72/08-FC dated 29.04.11. For compliance sent to concerned officials & user agency vide ED letter no. 815 dated 06.10.10. FAC held on 02.04.12 & committee decided the station should not have any platform. Proposal shall be considered after submission of the plans.
3	Ranchi	Ranchi East	Piparwar Railway Siding (CCL)	29.5	Stage – I granted vide MoEF letter no. F.No 8-69/1993-FC (Vol-III) dated 10.06.10 CCL has not paid the required amount. Pending at CCL level.
4	Hazaribagh	Hazaribagh West	Approach Road / Railway Siding for Bundu Coal Block	7.596	Diversion Proposal sent to DFO Hazaribagh West vide ED letter no. 100 dated 31.01.11 for site inspection. Pending at DFO level.
5	Ramgarh	Ramgarh Division	Railway Siding (Atana West Bokaro Tata)	9.886	Stage – I granted vide Bhud letter no 10-249/FCE dated 03.01.11. Concerned Officials and user agencies directed to comply with the condition vide ED memo no 80 dated 24.01.11. Pending at user agency level.
6	Dumka	Dumka	Railway (Rampur – Dumka BG rail)	55.376	Stage – II granted vide MoEF letter no. 8-35 /07FC dated 26.02.09. Railway has deposited the cost of linear plantation in month of December 2010. Proposal for release of land sent to State Govt. by ED vide letter no. 285 dated 26.03.11. Pending at State Govt. level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
7	Koderma	Koderma	Railways (Koderma Tilaiya)	101.45 5	Although, Stage – II has been granted vide MoEF letter no. 8-33/2008-FC dated 12.11.09, but vide MoEF letter even no. dated 28.01.10 the implementation has been stopped because Forest Clearance of same rail line, falling under Bihar Area, has not been recorded. Due to this reason, land has not been released in favour of Raiway by State Govt.

Total No. of Proposals Z

TRANSMISSION LINE

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	2. Latehar / Lohardaga	220 –KV TL – Lohardaga Daltonganj	131.62	MoEF vide letter no. 8-94/2010 FC dated 26.11.10 has requested Bhub office for site inspection. Site inspection done on 17.01.11 and report sent to New Delhi by Bhubaneshwar on 03.02.2011. Stage – I granted vide GOI letter no. F.No. 8-6/2011-FC dated 10.06.11. Stage – II granted vide MoEF letter no.F.No. 8-6/2011-FC dated 14.06.12. For Compliance of conditions all the concerned officials has been informed. vide ED memo no. ----- dated ----- .
2	Latehar	Latehar	400 KV TL of M/S Corporate Power Ltd. – Chandwa to Namkum	13.78	Diversión Proposal received in ED office. Diversión proposal has been sent to GOJ by PCCF. Query raised by GOJ vide letter no. 2393 dated 28.06.2011. For compliance concerned officials has been informed vide ED letter no. 550 dated 04.08.11. Pending at U/A level.
3	Gumla	Gumla	Simdaga to Gumla 132 KV TL	60.334	Proposal sent to Concerned DFO vide ED letter no. 325 dated 11.04.11. Pending at DFO level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
4	Ranchi	Ranchi East	400 KV D/C (QUAD) – Power Grid – Line - 1 Old Ranchi to New Ranchi.	13.375	Proposal sent to State Govt. vide PCCF letter no. 161 dated 17.01.11. Information under FRA 2006 sought vide FD letter no. 776 dated 08.03.11. Stage – I granted vide GOI. Bhub. letter no. 5-JHC197/2011-BHU dated 02.03.12. For Compliance of conditions all the concerned officials have been informed vide ED letter no. 136 dated 05.03.12 .
5	Ranchi	Ranchi East	400 KV D/C (QUAD) – Power Grid – Line – 2. Old Ranchi to New Ranchi.	12.461	Proposal sent to State Govt. vide PCCF letter no. 160 dated 17.01.11. Information under FRA 2006 sought vide FD letter no. 767 dated 08.03.11. Stage – I granted vide GOI. Bhub. letter no. 5-JHC199/2011-BHU dated 02.03.12. For Compliance of conditions all the concerned officials have been informed vide ED letter no. 135 dated 05.03.12 .
6	Ranchi/ Gumla	Ranchi East / Gumla	765 KV TL of Power Grid Corporation of India. Ranchi Sipath	12.647	Proposal sent for site inspection vide ED letter no. 650 dated 04.08.10. Pending at DFO level.
7	Ranchi / Hazaribagh/ Chatra	Ranchi East/ Chatra South/ Hazaribagh West	132 KV Double TL, North Karanpura Tandwa – DVC	37.519	Diversion Proposal sent to FD vide PCCF no. 3504 dated 25.08.10. State Govt. vide letter no. 3364 dated 09.09.10 has sought information under FRA 2006. Pending due to this reason at DFO level.
8	Ranchi / Ramgarh	Ranchi East / Ramgarh	220 KV Gola Ranchi TL of DVC	42.164	Stage – I granted vide MoEF no. 8-56/10-FC dated 08.11.10. Compliance of condition pending at DVC level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
9	Saraikela	Saraikela	132 KV TL, Manikui to Gamharia (JUSCO)	3.7	Stage I granted vide Bhub Letter no. 5-JHB 126/09-BHU dated 24.03.10. Compliance of Stage –I conditions sent to State Govt. vide ED letter no. 64 dated 18.01.11. Compliance of Stage I conditions sent to MoEF (Bhub) vide GOJ 3/vanbhumi-11/2006-487 o0i0 dated 17.02.11. Stage – II granted by Regional Office on 04.03.2011. Compliance of conditions pending at User Agency level for release of land.
10	Hazaribagh / Jamtara / Dhanbad / Giridih / Chatra	Hazaribagh East / Chatra North / South / Jhamtara / Dhanbad / Giridih	400 kv Transmission line (Powegrid corporation of India) Maithan Gaya	247.53	Proposal Sent to State Govt. vide PCCF letter no. 13 dated 03.01.11. Information under FRA 2006 sought vide FD letter no. 396 dated 04.02.11. Pending at user agency level.
11	Hazaribagh/ Bokaro	Hazaribagh East/ West / Bokaro	400 kv DC Transmission Line (Powergrid Corporation of India) Koderma – Bokaro.	198.59	Diversions Proposal sent to PCCF vide ED letter no. 182 dated 25.02.11. Pending at PCCF level. PCCF vide letter no. 1149 dated 23.03.2011 has sent to Forest & Environment Department, Govt. of Jharkhand. At State Govt. level.
12	Ramgarh	Ramgarh Division	33 kv Transmission Line (Radha Casting)	2.79	Proposal sent to Regional Office vide letter no. 4464 dated 11.12.2008. Regional Office has sought a report on possibility of laying this line on 11 kv line, which is existing on site, vide letter no. 5JHC 091 / 2009 - BHU dated 18.08.10. Reply from user agency not received. Pending at user agency level.

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
13	Ramgarh	Ramgarh Division	33 kv Transmission Line (Globe Industries)	1.434	Proposal sent to Bhubaneswar vide F.D. letter no. 702 dated. 1.03.09. Queries raised vide Regional Office letter no. 5 HB - 099 / 2009 - BHU dated 02.06.09 not complied. Rejected due to this reason by Bhubaneswar on 04.03.2011. The proposal has been dropped.
14	Bokaro / Ramgarh	Bokaro / Ramgarh	Mejia Gola TL - DVC	90.543	Stage I granted vide MoEF letter no. 8-36/2008 FC dated 29.04.10. Compliance sent vide FD letter no. 3129 dated 27.08.10. MoEF vide letter no. 8-36/2008 FC Dated 23.11.10 has sought information under FRA 2006 field officials and user agency requested to provide the information vide ED letter no. 999 dated 16.12.10. Compliance of query has been sent to GOI vide GOJ letter no. 2158 dated 23.05.12. Stage II awaited.
15	Dhanbad	Dhanbad Giridih	Transmission Line (Dhanbad Giridih 220 KV)	42.243	Stage II granted vide GOI letter no. 8-90/2008-FC dated 25.05.12. For compliance concerned officials has been informed vide ED memo no. dated
16	Dumka	Dumka	Transmission Line (Dumka Pakur)	8.5239	Compliance of Stage – I conditions sent to Regional Office vide FD no 4026 dated 28.10.10. Query of Bhubaneswar letter no. 5-JHC 046/2007 BHU dated 15.12.10 sent vide ED memo no. 1024 dated 24.12.10. Bhub vide letter no. 5 JHC 046/2007 – BHU dated 17.01.11 has requested MoEF, New Delhi for Grant of Stage II clearance because violation of FC Act has been committed by user agency. Pending at MoEF level New Delhi.
17	Giridih	Giridih / Giridih Afforestation	DVC – 220 KV D/c Koderma Giridih (TL)	86.085	Diversification Proposal has been sent to PCCF vide ED letter no. 909 dated 28.12.11. Stage – I granted vide GOI letter no. 8-19/2012-FC dated 25.05.2012. For compliance of conditions all the concerned officials has been informed

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
					vide ED memo no. ----- dated -----
18	Ranchi / Gumla	Ranchi / Gumla	Ranchi Sipath (TL) 765 KV	14.2518	Diversion Proposal has been sent to PCCF vide ED letter no. 903 dated 27.12.11. Proposal has been sent to GOI Bhup vide GOJ letter no. 3/vanbhumi-02/2012-2089 dated 18.05.12. Pending at GOI Bhup level.
19	Bokro	Bokaro	Transmission Line (Ranchi – Maithan, Power Grid)	60.9513	The line passes through Ranchi East / Ramgarh / Bokaro and Dhanbad Forest division. Proposal sent to F.D. GOJ vide PCCF no. 3637 dated 03.09.10. Query raised vide F.D. letter no. 3521 dated 21.09.10, replied vide ED letter no.837 dated 12.10.10 Stage I granted vide MoEF letter no. 8-98/2010-FC dated 11.02.11. All concerned has been informed to send the compliance of Stage I conditions. Compliance of Stage – I sent to PCCF vide ED letter no. 455 dated 23.06.11. Stage – II granted vide GOI letter no. 8 – 98 / 2010 -FC dated 06.09.2011. Compliance of Stage – II has been sent to GOJ vide ED letter no.629 dated 15.09.11. Permission for work has been released to U/A vide GOJ letter no. 4034 dated 05.11.11. Concerned RCCF has been informed vide ED letter no. 743 dated 08.11.11. LAND RELEASED.

Total No. of Proposals **19**

ROAD

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Palamu	Daltongan j North	Road (Karakat – cremation ground)	0.1	Stage - II clearance granted vide Bhubneshwar letter no. 5 JHB 089 / 2008 BHU dated 17.03.10. Compliance of conditions has been sent to GOJ vide ED letter no. 419 dated 29.05.12. Land not released due to non submission of

Sl. No	District	Forest Div.	Project	Area (ha)	Position
					information under FRA 2006. Compliance of conditions has been sent to GOJ vide PCCF letter no. 2254 dated 07.06.12. Query has been raised about FRA 2006 for compliance informed vide PCCF memo no. 2748 dated. 16.07.12. <i>Pending at User Agency level.</i>
2	Ramgarh	Ramgarh Division	Arch Bridge 2 Approach Road on Bhairbi River near Rajrappa	2.8437	Stage II granted vide Bhub. Letter no. 5 JHB /059/2008-BHU dated 24.12.10. For Compliance, DFO Ramgarh reminded vide this office memo no. 67 dated 19.01.11. and letter no. 652 date 20-09-11. FRA wanting. <i>Pending at User Agency Level.</i>
3	Bokro	Bokaro	Road (Hurdage – Jhumra Pahad)	13.37	Proposal sent to MoEF vide F.D. no. 2587 dated 24.07.10. SAG held on 28.08.10. Stage I granted vide Bhub letter no. 5-JHC-171/10-BHU dated 09.11.10. Compliance of Stage – I has been sent to GOJ vide ED letter no. 688 dated 30.09.11. Compliance of Stage – I has been sent to GOI Bhubaneshwar vide GOJ letter no. 3/vanbhumi-69 / 2010 – 346 o0i0 dated 30.01.12. Stage – II granted vide GOI Bhub. letter no. 5JHC-175/2010 BHU dated 16.12.12. For Compliance report has been send to concerned official vide ED memo no. 133 dated 02.03.12. and query raised vide GOJ on condition no. 5 has been sent to GOJ vide PCCF letter no. 2236 dated 05.06.12. Stage – II compliance is under process in this office. It will be sent within a weak.
4	Chatra	Chatra North	Construction of Road from Adauriya More to Lipda 4.50 Km	3.375	Diversions Proposal sent to GOJ vide PCCF letter no. 4494 dated 15.12.12. Hence GOJ raised query about FRA vide letter no. 187 dated 17-01-12. Concerned officials has been informed vide ED letter no. 240 dated 23-03-12. <i>Pending at user agency level.</i>

Sl. No	District	Forest Div.	Project	Area (ha)	Position
5	East Singhbhum	Dhalbhum	Bridge (Kharkai)	0.279	Proposal sent to Bhubaneshwar office vide F.D, no. 3390 dated 28.10.09. Stage – I granted vide Bhub letter no. 5-JHB-130/09 BHU dated 10.11.10. ED vide letter no. 949 dated 26.11.10 requested the user agency co comply with the conditions. Compliance of stage – I has been sent to GOJ vide P.C.C.F. letter no. 3512 dated 19.09.11. Stage II granted vide GOI Bhubneshwar letter no. 5-JHB 130 / 2009 – BHU dated 02.11.11. Land released vide GOJ letter no. 461 dated 08.02.12.
6	Dhanbad	Dhanbad	Barkitarn tarn to Diknagar (Prime Minister Village Road Project)	0.48	Stage II granted vide GOI letter no 5JHB 134/2009 BHU dated 23.11.11 For compliance to concern officers has been send vide ED memo no. 857. <i>Compliance Pending at User Agency level.</i>
7	Dumka	Dumka	Asian Vikash Road (Govindpur – Jamtara – Dumka Sahibganj)	63.910 68.09 Revised 68.010	Diversion Proposal sent to MoEF vide FD letter no 2315 dated 29.06.10 FAC at Delhi held on 10.09.10. MoEF vide letter no. 8-51/10FC dated 08.11.10 has asked for plan for safety of elephants and other wild animal. Report of PCCF Biodiversity Conservation and Chief Wild Life Warden sent to MoEF vide his office memo no. 126 dated 07.02.11. Endorsement on comments of CWLW sent to MoEF vide FD letter no. 3 / vanbhumi – 60/2010-911 dated 14.03.11. Query raised vide GOI letter no. F.No. 8-51/2010-FC dt. 11.11.11 on movement of wild animals in the area falling under jurisdiction of F.D. of proposed area. For compliance information has been sent to concerned officials vide ED memo no. 798 dt. 22.11.11 Revised Proposal has been sent to GOI vide GOJ letter no. 189 dated 17.01.12. Compliance of query raised vide GOI Bhub. letter no. 5-JHA-169/2010 BHU dated 21.12.11 has been sent to GOI vide GOJ letter no. 345 dated 30.01.12. Compliance of query raised vide GOI Bhub. letter no. 5-JHA-169/2010 BHU dated 13.04.12 has been sent to GOI vide GOJ letter no. 1719 dated 24.04.12. <i>Pending at GOI level.</i>

Sl. No	District	Forest Div.	Project	Area (ha)	Position
8	Plamu	Daltangang North	Bishrampur Mahugai – Itki Road	4.792	Diversion Proposal received in this office vide RCCF, Plamu Letter no. 328 dated 19.03.12. After verification Proposal has again been sent to RCCF Plamu vide ED letter no. 369 dated 14.05.12 for consideration.
9	Simdega	Simdega	Simdega Rengari, Kersai to Orisa	4.898	Diversion Proposal has been sent to GOJ vide PCCF letter no. 2516 dated 03-07-12. Query raised on 3 points vide GOJ letter no. 3008 dated 20.07.12 Compliance Pending on concerned Exe. Eng.
10	West Singhbhum	Kolhan	Chaibasa to Saitaba	4.94	Diversion Proposal has been sent to GOJ vide PCCF letter no. 2848 dated 20.07.12

Total No. of Proposals **10**

NHAI

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Ranchi	2. Ranchi East – Ramgarh Hazaribagh East	NHAI Road Widening of Hazaribagh – Ranchi – NH 33.	102.728 + 33.05 (Ramgarh Bypass)	Proposal sent to MoEF vide FD no. 3056 dt. 21.08.2010. FAC in its meeting held on 16.12.10 has recommended the diversion. Stage I granted vide MoEF letter no. 8-74/2010-FC dated 11.02.11. Concerned officials have been informed vide ED letter no.165 dated 21.02.11 to send the concerned report. Compliance of Stage I has been sent to GOJ vide ED letter no. 368 dated 28.04.11. Stage II granted vide GOI letter no.8-74/10FC dated 08.06.11. Compliance of Stage-II has been sent to GOJ & PCCF Vide ED letter no. 735 dated 27.10.11. Query raised by GOJ vide letter no.4455 dated 05-12-11. Compliance of query has been sent to GOJ vide PCCFletter no. 1293 dated 30.03.12. Land has been released vide GOJ letter no. 2123 dated 21.05.12.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
2	Hazaribagh	Hazaribagh West	Approach Road / Railway Siding for Coal Block	7.596	Diversion Proposal sent to DFO Hazaribagh West vide ED letter no. 100 dated 31.01.11 for site inspection. Pending at DFO level.
3	Dhanbad	Dhanbad	Road (Govindpur – Jamtara – Dumka Sahibganj)	63.910 Revised 68.010	Diversion Proposal sent to MoEF vide FD letter no 2315 dated 29.06.10 FAC at Delhi held on 10.09.10. MoEF vide letter no. 8-51/10FC dated 08.11.10 has asked for plan for safety of elephants and other wild animal. Report of PCCF Biodiversity Conservation and Chief Wild Life Warden sent to MoEF vide his office memo no. 126 dated 07.02.11. Endorsement on comments of CWLW sent to MoEF vide FD letter no. 3 / vanbhumi – 60/2010-911 dated 14.03.11. Query raised vide GOI letter no. F.No. 8-51/2010-FC dt. 11.11.11 on movement of wild animals in the area falling under jurisdiction of F.D. of proposed area. For compliance information has been sent to concerned officials vide ED memo no. 798 dt. 22.11.11 Revised Proposal has been sent to GOI vide GOJ letter no. 189 dated 17.11.11. Compliance of Query raised vide GOI Bhub. letter no. 5-JHA-169/2010 BHU dated 21.12.11 has been sent to GOI vide GOJ letter no. 345 dated 30.01.12.
4	Khunti	Khunti / Ranchi East	NHAI Widening of Ranchi Rargaon	38.8032	SAG held on 15.06.12. The decision with inquiry on SAG has been sent to GOJ vide ED letter no. 517 dated 22.06.12 & copy forwarded to GOI Bhub. Again GOI Bhu raised query on 3 points vide letter no. 5 JHC 208/2011-BHU dated 16.07.12. Compliance of query has been sent to GOJ by PCCF on 28.08.12.
5	East Singhbhum Saraikela	Dhalbhum / Saraikela	NHAI Road widening (NH – 2, Rargaon Mahulia	9.8035	Proposal sent to MoEF vide FD no 2425 dated 09.07.10 MoEF, Delhi vide letter no. 5JHC 170 / 2010 BHU dated 05.10.10 has sought clarification on enumeration data. Reply sent to Bhubneshwar on 07.12.10 . At MoEF level. The proposed expansion falls near Dalma Wild life Centaury. ADG, MoEF directed that clearance from standing committee of National Board of Wildlife should be obtained as per direction issued vide MoEF letter no. 5-3/2007-FC (PT) dated 19.08.10. NH Authority have been informed accordingly vide ED letter no. 162 dated 19.02.11. Again GOI vide letter no 5-JHC-170/2010-BHU dated 25.10.11 has directed to obtained the permission from

Sl. No	District	Forest Div.	Project	Area (ha)	Position
					NBWL for further necessary action, NHAI has been informed vide this office memo no. 744 dated 08.11.11. Govt of Jharkhand vide letter no. vanbhumi-49/2007-4283 o0i0 ranchi dated 23.11.11 has been sent to RCCF Ranchi/Singhbhum for compliance vide this office Memo no 810 dated 24.11.11. GOJ has sent the proposal of 2.64 ha area fallen in Dalma wild life sanctuary to Standing Committee National Board Wild Life New Delhi. vide his letter no. 2437 dated 14.06.12.
6	Hazaribagh	Hazaribagh East Hazaribagh West	NHAI – Widening of NH 33 Barhi to Hazaribagh	27.43 + 21.132 48.562	Since the proposed widening needs environmental clearance and also diversion of forest land, so as per instruction issued by MoEF vide MoEF letter no. 5-3/2007(pt) dated 19.08.2010, the clearance from Standing Committee of National Board for Wild Life is mandatory. Recommendation of N.B.W.L. has been obtained vide its letter no. F.No. 6-43/2007 WL –I (XVII) dated 01.05.11 of MoEF. According to the guide line of MoEF Regional Office Bhub vide his letter no. 5-JHC/193/2011 dated 13.07.2011 Composite diversion proposal of 48.562 ha Hazaribagh Barhi Section NH – 33 has been sent to GOJ vide PCCF letter no. 2886 dated 02.08.11. Diversion Proposal has been sent to GOI vide GOJ letter no. 4462 dated 05-12-11. Under consideration of MoEF. Stage – I granted vide GOI letter no. F. No. 8-6/12-FC dated 08.06.12 with 24 conditions for compliance of conditions has been sent to concerned officials vide ED letter no. dated Pending at user agency level.
7	East Singhbhum	Dhalbhum	NHAI – Widening of 4/6 lane Mahulia to Bahragora & Bahrogara to Kharagpur	18.882	Diversion Proposal has been sent to concerned DFO. For site inspection vide ED letter no. 519 dated 28.06.12 Pending at field level.

Total No. of Proposals **8**

WATER RESOURCES DEPARTMENT

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Singbhum West	Porahat	Irrigation (Nakti Reservoir)	46.1	Stage – 1 granted vide MoEF letter no.8-90 / 2009 FC dt.29.09.10. Compliance of Stage I conditions sent to State Govt. vide ED letter no 129 dated 05.02.11. Compliance of Stage I sent to MoEF vide GOJ letter no. 3/vanbhumi-25/2009-488 dated 19.02.11. Pending at MoEF level.
2	Singbhum West	Porahat	Irrigation (Sonua Reservoir)	24	The proposal was sent to MoEF vide FD GOB letter no 21/98-695E dated 24-10-98 MoEF reminded to consider the proposal vide F & E, GOJ letter no. 1902 dated 28-05-10. MoEF vide letter no 8-169/1991 - FC dated 22.10.10 has directed to submit revised proposal incorporating the CAT Plan. Concerned officials have been informed vide ED letter no 908 dated 08.11.10. At user agency level.
3	Saraikela	Ranchi Wildlife	Swarnrekha Multi Purpose Project	145.26	Compliance of conditions laid down by standing committee of NBWL sent to MoEF vide F.D. no. 3719 dated 04.10.10. NBWL, in its meeting dated 24.01.11 has recommended the diversions. Commitment of State Govt. sent to MoEF vide letter no. -339 dated 01.02.11. Pending at MoEF level.
4	Saraikela	Saraikela Forest Division	Irrigation (Shuru Reservoir)	139.892	Stage – I granted vide MoEF letter no. 8-41/2006-FC dated 23.08.06. Compliance of Stage – I has been sent to GOI vide GOJ letter no. 4153 dated 17.11.11. MoEF vide its letter no. F.N.8-91/2006 FC dated 02.03.12. sought clarification on three points e.g. reasons for inordinate delay, payment of NPV & identification & availability of CA land. Compliance of aforesaid queries has been sent to the MoEF vide GOJ letter no. -1343 dated 31.03.12. Matter is under consideration with MoEF.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
5	Deoghar	Deoghar	Irrigation (Ajai Barrage)	39.025	Diversion proposal sent to F.D. vide PCCF letter no. 3384 dated 19.08.10. Pending due to non availability of NOC for use of Jungle Jhar land and non availability on non forest land for raising Compensatory afforestation. Pending at user agency level.
6	Deoghar	Deoghar	Irrigation (Punasi Reservoir)	288.62	Proposal pending due to non availability of forest land for compensatory afforestation. Pending at water resources division. Pending at user agency level.
7	Hazaribagh	Hazaribagh West	Garhi Irrigation Project	686.835	Proposal sent to GOI vide FD letter no. 3579 dated 09.11.09. GOI made queries and asked GPS reading of each boundary pillars, but till date information not received from user agency. Pending with user agency.
8	Latehar	1. Project Tiger Core & Buffer Area	North Koel Irrigation Project	6203.53	Area falls under project tiger. Diversion proposal not approved by NBWL. Water Resources Department yet to submit desired information. MoEF vide OM no. 15-46/2010 – PT dated 06.01.2011 has constituted has committee comprising of Sri U.N. Panjiyar, Sri P.K. Sen, Sri P.R. Sinha and Sri S.P. Yadav to apprise the proposal viz – a – its impact on core / critical Tiger habitat. At MoEF level.
9	Palamu	Daltonganj North	Canal Amanat Canal	112.00	Land for CA not made available. At user agency level.
10	Garhwa	Garhwa North	Irrigation (Longaweir)	1.1736	Stage – I granted vide Bhubneshwar letter no. 12(22)1/02 FCE dated 31.03.02. Balance amount Rs 56,586/- against NPV not paid. Stage – II clearance pending due to this reason. At user agency level.

Total No. of Proposals **10**

SCHOOL

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Ramgarh	Ramgarh Division	School (Sahid Sobran Soren Residential School)	4.856	Stage - I granted vide Bhub letter no. 5JHB 102 / 2009 - BHU dated 13.08.10. Compliance pending at user agency level.
2	Singhbhum East	Dhalbhum	School (Gopalpur Adivsasi Girl School)	2.12	Reply of query raised vide FD letter no. 2416 dated 08.07.10 sent to Forest Department vide ED letter no. 172 dated 23.02.11. GOJ has raised the following query vide letter no. 1134 dated 24.03.11 whether any alternative is there. Reply of query sent to FD vide ED letter no. 297 dated 30.03.11. According to the guideline G.O.I. Bhub vide ED letter no. 633 dated 16.09.11 sent to GOJ. Pending at GOJ level.
3	Palamu	Daltajgang North	Jawahar Navoday Vidyalay, Pokhraha (School)	13.55	Stage – I granted vide Eastern Regional Office, Bhubneshwar vide letter no. 5JHC-025/2007-BHU dated 29.07.08. In spite of repeated directions, user agency has not complied with conditions. Pending at user agency level.

Total No. of Proposals **3**

Adityapur Industrial Area Development Authority (AIADA)

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Saraikela	Saraikela	Industrial Estate (AIADA)	112.09	Proposal sent to MoEF, New Delhi vide FD letter no. 3508 dated 05.11.09. Regional Office Bhubaneshwar vide letter no. 5 JHA-087/2008 BHU dated 20.01.10, 28.06.10, 24.08.10, 24.09.10 requested AIADA. Pending at user Agency level.

Total No. of Proposals **1**

Jharkhand State Mining Development Corporation (JSMDC)

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	Latehar	Mining (Sikni, JSMDC)	46.98	Stage – clearance granted vide MoEF letter no. 8-2 / 2008 – FC dated 10.09.09. Compliance of Stage -1 conditions sent to State Govt. vide ED letter no. 40 dated 12.01.11. Compliance of conditions sent to MoEF New Delhi vide FD letter no. vanbhumi-22/2007-329 dated 31.01.11. At MoEF level.
2	Ramgarh	Ramgarh Division	Sugia Coal Project JSMDC	21.12	Proposal sent to Bhubaneswar vide FD letter no. 3002 dated 04.09.08. Details of C.A. land not made available. Due to this reason compliance of letter no. 5JHC-083 / 2008 BHU dated 27.08.09 could not be sent to Bhubaneswar. Pending at user agency level.
3	Sahabgang	Sahabgang	Mining (Chandula Simalgodda JSMDC)	19.769	Stage – I clearance granted Eastern Regional Office Bhubaneswar vide letter no 5 JHB – 030 / 2007 –BHU dated 06.07.10. Compliance of conditions pending at user agency level.
4	Latehar	Latehar	Mining (Jagaldaga)	28.091	Query on diversion proposal vide Bhubaneswar letter no. 5 JHB – O54 / 08 – BHU dated 04.02.09 and 08.01.10 about details of non forest land for CA not provided by user agency. Pending at user agency level

Total No. of Proposals **4**

Jharkhand State Electricity Board (JSEB)

Sl. No	District	Forest Div.	Project	Area (ha)	Position
--------	----------	-------------	---------	-----------	----------

1	Latehar	2. Latehar / Lohardaga	220 –KV TL – (Lohardaga Daltonganj)	131.62	Stage – I granted vide GOI letter no. F.No. 8-6/2011-FC dated 10.06.11. Stage – I conditions has been sent to GOI by GOJ vide letter no. 1090 dated 17.03.12. Stage II clearance may be granted subject to the condition that NOC from DC is obtained. Prior to start of construction of transmission line.
2	Dumka	Dumka	Transmission Line (Dumka Pakur)	8.5239	Compliance of Stage – I conditions sent to Regional Office vide FD no 4026 dated 28.10.10. Query of Bhubaneshwar letter no. 5-JHC 046/2007 BHU dated 15.12.10 sent vide ED memo no. 1024 dated 24.12.10. Bhub vide letter no. 5 JHC 046/2007 – BHU dated 17.01.11 has requested MoEF, New Delhi for Grant of Stage II clearance because violation of FC Act has been committed by user agency. Pending at MoEF level New Delhi.

Total No. of Proposals 2

TVNL

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Hazaribagh	Hazaribagh West	Badam Coal Block (TVNL)	150.49	Stage – I granted vide MoEF letter no. 8-100/2008 FC dated 20.09.10. Compliance pending at user agency level.

Total No. of Proposals 1

HYDRO ELECTRICITY PROJECT

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
---------	----------	-------------	---------	-----------	----------

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Gumla	Gumla	1. Hydro electricity (Sadni)	4.587	Compliance of Stage I granted vide Regional Office letter no. 12(22) 3/2001 – FCE dt. 19.04.2010. Compliance not done by user agency. Pending at user agency level.
2	Gumla	Lohardaga	2. Hydro electricity (Nindi Ghagh)	0.7704	Stage – 2 granted vide 12(23) 1/01 FCE dt. 03.07.2001, but land not released due to non compliance of conditions. At user agency level.
3	Gumla	Lohardaga	3. Hydro electricity – (Jalimghajh)	0.8383	Stage – 2 granted vide 12(23) 02/01 FC dt. 23.10.2001, but land not released due to non compliance of conditions. At user agency level.
4	Singhbhum East	Dhalbhum / Chaibasa South / Saraikela	Multipurpose Hydel Project (SMP)	1655.55	Stage – I granted vide MoEF letter no. 8-83/03FC dated 23.08.06. Compliance report sent to MoEF vide FD letter no. 3538 dated 22.09.10. MoEF vide letter no. 8-83/2003FC dated 02.12.10 has asked for settlement of rights under FRA 2006 and compliance of standing committee of NBWL as directed by Honb'l supreme court in respect of diversion of 145.26 ha of forest land falling in Dalma Wildlife Sanctuary. Concerned officials have been informed. Pending at user agency level.

Total No. of Proposals **04**

Drinking Water and Sanitation Department

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
.					

1	Singhbhum East	Dhalbhum	Drinking Water Mango Phase II	1.00	Proposal sent to Bhubanewhwar vide F.D. no 1800 dated 21.05.10. to Bhubanewhwar. Stage – I granted vide Bhub letter no. 5-JHB 009/ 2005 BHU dated 06.12.10. Compliance of Stage 1 conditions sent to State Govt. vide ED letter no. 65 dated 18.01.11. Compliance of Conditions sent to Bhub vide FD letter no. 457 dated 12.02.11. Stage II granted vide MoEF letter no. 5-JHB 09/2005 BHU dated 04.03.11. Compliance of Stage II condition with request to release the land sent to GOJ vide ED letter no. 308 dated 04.04.11. Land release pending at GOJ Level.
2	Deoghar	Deoghar	Drinking Water (Trikut Pahad)	0.2	Diversion proposal sent to Eastern Regional Office Bhub vide forest department letter no. 5865 dated 31.10.07. Stage – I granted vide Bhub letter no 5 JHB – 044 / 2007 –BHU dated 30.11.07. Compliance of conditions pending at user agency level
3	Hazaribagh	Hazaribagh West	M/s J.I.P.L. (Water Corridor Pipe line)	11.05	Diversion Proposal sent to PCCF vide ED letter no. 853 dated 13.12.11. Proposal sent to GOJ vide PCCF letter no. 18 dated 02.01.12.

Total No. of Proposals **03**

POLICE PICKET

Sl. No.	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	Latehar	Police Outpost At Herhanj	0.8	Diversion proposal sent to FD vide PCCF no 1240 dated 25.03.2011. Pending at GOJ level.

2	Lohardaga	Ranchi West Lohardaga	Police outpost (Banari)	1	Diversion Proposal sent to Bhubaneswar vide F.D. no 1650 dated 09.06.09. Stage – I granted vide letter no. 5 JHB – 100 / 2009 –BHU dated 30.06.09. I.G (Provision) has been requested vide ED no.1008 dated 20.12.10 to deposit NPV. Compliance report have been sent to GOI vide GOJ letter no. 4978 dated 26.12.11. Pending at GOI level.
3	Lohardaga	Ranchi West Lohardaga	Police Station & Housing (Badla)	3.279	Reply of query raised vide FD no. 3375 dated 09.09.10 sent to State Govt. vide PCCF no. 1032 dated 16.03.2011. Compliance has been sent to GOI vide GOJ letter no. 1037 dated 15.03.12. Pending at GOI level. Stage – I granted vide GOI letter no. 5JHB196/2011BHU dated 02.05.12. For Compliance of Conditions concerned officials has been informed vide ED letter no. 346 dated 07.05.12.

Total No. of Proposals **03**

Steel Authority Of India Ltd. (SAIL)

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Singhbhum West	1. Saranda Forest Division	Mining (Renewal Topailor - SAIL)	14.15	S.A.G. held on 17.07.2010. Pending at MoEF level. The proposal has been dropped. Query raised by GOI vide letter no. 5-JHC 092/2009 BHU dated 06.06.11. Reply has been sent to all the concerned officials vide ED Memo No. 609 dated 06.09.11
2	Singhbhum West	Saranda Forest Division	Mining (Chiria Mines, AjitaBuru – SAIL)	153.036	MoEF vide letter no. 8-78 / 2009 FC dated 21.09.10 has asked about requirement of forest land in coming 20 years for 6 leases, falling under Chiria group of mines. Reply sent to MoEF vide F.D letter no. 3/vanbhumi-69/2008- 4334 dated 23.11.10. Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11 (Broken Area 58.250 ha & Forest Area 94.786 ha) All the concerned officials has been informed vide ED memo no. 149 dated 12.03.12.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
3	Singhbhum West	Saranda Forest Division	Mining (Kiributu – Meghahatuburu- SAIL)	247.5	Stage - I granted vide MoEF letter no. 8-537/1988 FC (PT) dated 18.10.10 For Compliance of conditions all the concerned officials has been informed vide ED memo no. 885 dated 02.11.10.
4	Singhbhum West	Saranda Forest Division	Mining (Jiling Buru – II – SAIL)	30.43	Proposal sent to Bhub. Vide FD no. 2461 dt. 14.07.2010. Quarry raised vide Bhub. letter no. 5JHC 172 / 2010 BHU dt.. 05.10.10. & 01.02.11. Reply sent to State Govt. vide PCCF letter no 4746 dated 08.12.10. Information under FRA 2006 sought vide FD letter no. 770 dated 08.03.11. Reply sent to PCCF vide ED letter no. 219 dated 22.03.12.
5	Singhbhum West	Saranda Forest Division	Mining (Chiria – Bhudhaburu , SAIL)	379.228	Proposal sent to MoEF vide FD letter no. 3807 dt. 23.11.2009. MoEF vide letter no. 8-93/2009 FC dt 13.09.2010 has asked for comprehensive report for all mines in Chiria Area. Report vide letter no 879 dated 01.11.10 of ED has been sent to State Govt. MoEF informed vide FD letter no. 3 vanbhumi - 69/2008-4334 dated 23.11.10. Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11(Broken Area 73.251 ha & Forest Area 305.977 ha) All the concerned officials has been informed vide ED memo no. 149 dated 12.03.12.
6	Singhbhum West	Saranda Forest Division	Mining (Renewal of lease I, Kiriburu – Meghahatuburu)	644.26	As per condition no. 10 Stage I, granted vide MoEF no. 8-69/1991 FC (pt) dated 29.03.10. Compliance of Stage – I condition has been sent to PCCF vide ED letter no. 285 dated 07.04.12. Compliance has been sent to GOI vide GOJ letter no. 2143 dated 21.05.12.
7	Singhbhum West	Saranda Forest Division	Mining (Jilingburu – I, SAIL)	210.526	Proposal sent to MoEF vide FD no. 2460 dt. 14.07.2010. Bhub. office vide letter dt. 5 JHA – 179/2010 dt. 09.09.2010. and 10.01.2011. has asked for DGPS Survey report.
8	Singhbhum West	Saranda Forest Division	Mining (Duargaibur u – SAIL)	635.986	MoEF granted mining permission over broken area for one year. Within one year, the SAIL is to comply with conditions as per MoEF letter no. 8-251/1986 FC dt. 15.05.10. Compliance of conditions has been sent to GOJ vide ED letter no. 476

Sl. No	District	Forest Div.	Project	Area (ha)	Position
					dated 16.06.10. MoEF sought clarification on Wild Life Management Plan vide its letter no. 8-251/1986-FC dated 05.01.12. Letter has been forwarded to all the concerned officials vide ED memo no. 210 dated 22.03.12.
9	Singhbhum West	Saranda Forest Division	Mining (Chiria, Sukriluturu, Renewal)	33.4	Proposal sent to MoEF vide FD letter no. 2462 dt. 14.07.2010. Bhub. office vide letter no. 5 JHA – 178/2010 dt. 07.09.2010 has sought DGPS survey report. Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11(Broken Area 33.40 ha) Pending at user agency level.
10	Singhbhum West	Saranda Forest Division	Dhobil (Outside Chiria Group of Mines)	29.411	Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11(Broken Area 29.411 ha) Pending at user agency level.

Total No. of Proposals **10**

DVC

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Bokaro / Ramgarh	Bokaro / Ramgarh	Mejia Gola TL - DVC	90.543	Stage I granted vide MoEF letter no. 8-36/2008 FC dated 29.04.10. Compliance sent vide FD letter no. 3129 dated 27.08.10. MoEF vide letter no. 8-36/2008 FC Dated 23.11.10 has sought information under FRA 2006 field officials and user agency requested to provide the information vide ED letter no. 999 dated 16.12.10. Pending at user agency level.
2	Ranchi / Ramgarh	Ranchi East / Ramgarh	220 KV Gola Ranchi TL of DVC	42.164	Stage – I granted vide MoEF no. 8-56/10-FC dated 08.11.10. Compliance of condition pending at DVC level.
3	Giridih	Giridih / Afforestation	DVC – 220 KV D/c Koderma Giridih (TL)	86.085	Diversion Proposal has been sent to PCCF vide ED letter no. 909 dated 28.12.11. Diversion Proposal has been sent to GOI vide GOJ letter no. 3/vanbhumi-04/2012-

					913 ँ०ड० dated 06.03.2012. Pending at GOI level.
4	Ranchi / Hazaribagh/ Chatra	Ranchi East/ Chatra South/ Hazaribagh West	132 KV Double TL, North Karanpura Tandwa – DVC	37.519	Diversion Proposal sent to FD vide PCCF no. 3504 dated 25.08.10. State Govt. vide letter no. 3364 dated 09.09.10 has sought information under FRA 2006. Pending due to this reason at DFO level.

Total No. of Proposals **04**

Power Grid Corporation of Inida

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Ranchi	Ranchi East	400 KV D/C (QUAD) – Power Grid – Line - 1 Old Ranchi to New Ranchi.	13.375	Proposal sent to State Govt. vide PCCF letter no. 161 dated 17.01.11. Information under FRA 2006 sought vide FD letter no. 776 dated 08.03.11. Pending at User Agency level.
2	Ranchi	Ranchi East	400 KV D/C (QUAD) – Power Grid – Line – 2. Old Ranchi to New Ranchi.	12.461	Proposal sent to State Govt. vide PCCF letter no. 160 dated 17.01.11. Information under FRA 2006 sought vide FD letter no. 767 dated 08.03.11. Pending at User Agency level.
3	Ranchi/ Gumla	Ranchi East / Gumla	765 KV TL of Power Grid Corporation of India. Ranchi Sipath	12.647	Proposal sent for site inspection vide ED letter no. 650 dated 04.08.10. Pending at DFO level.
4	Hazaribagh/ Bokaro	Hazaribagh East/ West / Bokaro	400 kv DC Transmission Line (Powergrid Corporation of India) Koderma – Bokaro.	198.59	Diversion Proposal sent to PCCF vide ED letter no. 182 dated 25.02.11. Pending at PCCF level. PCCF vide letter no. 1149 dated 23.03.2011 has sent to Forest & Environment Department, Govt. of Jharkhand. At State Govt. level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
5	Bokro	Bokaro	Transmission Line (Ranchi – Maithan, Power Grid)	60.9513	The line passes through Ranchi East / Ramgarh / Bokaro and Dhanbad Forest division. Proposal sent to F.D. GOJ vide PCCF no. 3637 dated 03.09.10. Query raised vide F.D. letter no. 3521 dated 21.09.10, replied vide ED letter no.837 dated 12.10.10 Stage I granted vide MoEF letter no. 8-98/2010-FC dated 11.02.11. All concerned has been informed to send the compliance of Stage I conditions. Compliance of Stage – I sent to PCCF vide ED letter no. 455 dated 23.06.11. Stage – II granted vide GOI letter no. 8 – 98 / 2010 -FC dated 06.09.2011. Compliance of Stage – II has been sent to GOJ vide ED letter no.629 dated 15.09.11. Permission for work has been released to U/A vide GOJ letter no. 4034 dated 05.11.11. Concerned RCCF has been informed vide ED letter no. 743 dated 08.11.11. LAND RELEASED.
6	Hazaribagh / Jamtara / Dhanbad / Giridih / Chatra	Hazaribagh East / Chatra North / South / Jhamtara / Dhanbad / Giridih	400 kv Transmission line (Power grid corporation of India) Maithan Gaya	247.53	Proposal Sent to State Govt. vide PCCF letter no. 13 dated 03.01.11. Information under FRA 2006 sought vide FD letter no. 396 dated 04.02.11. Pending at user agency level.

Total No. of Proposals **06**

NTPC

Sl. No	District	Forest Div.	Project	Area (ha)	Position
--------	----------	-------------	---------	-----------	----------

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Hazaribagh	Hazaribagh West	Kerandari A OCP - NTPC	243.32	Proposal sent to State Govt. vide PCCF letter no. 4806 dated 11.12.10. Query raised vide FD letter no. 3/vanbhumi 103/2010-166 dated 17.01.11 and letter no 167 dated 17.01.11 has been replied vide ED letter no. 111 dated 01.02.11 and Letter no. 112 dated 02.02.11 respectively. Proposal has been sent to GOI vide GOJ letter no. 2060 dated 26.05.11. Stage – I granted vide GOI letter no.8-53/2011-FC dated 01.02.12. For compliance of conditions all the concerned officials has been informed vide ED memo no. 137 dated 05.03.12. Pending at Field level.
2	Hazaribagh	Hazaribagh West	Mining (Chatti Bariyatu NTPC)	128.92	Proposal sent to MoEF vide FD letter no. 215 dated 17.06.10. Stage – I granted vide MoEF letter no. 8-42/2010-FC dated 02.02.11 for compliance vide Ed letter no. 160 dated 15.02.11 to all concerned officials & NTPC. Compliance of stage – I has been sent to GOJ vide P.C.C.F. letter no. 2709 dated 18.07.11. Stage II granted vide MoEF letter no. 8-42/2010 FC dated 25.11.11. For Compliance of Conditions All the concerned official has been informed vide ED Memo no. 888 dated 24.12.11. Pending at Field level.
3	Hazaribagh	Hazaribagh West	Mining (Pakribarwah Coal Block, NTPC.	1026.44	Stage II granted vide MoEF letter no. 8 – 56/ 2009 – FC dt. 17.09.2010. Compliance of conditions for release of land sent to FD vide ED no. 267 dt. 22.03.2011. At State Govt. level. <u>(Land Released)</u>
4	Hazaribagh	Hazaribagh West	Thermal Power Plant at Tandwa (NTPC)	101.922	Stage I granted vide MoEF letter no. 8-76/07-FC dated 08.06.09. Compliance not done. Pending at user agency level.

Total No. of Proposals **04**

Power Finance Corporation
(Now Jharkhand Integrated Power Project)

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Hazaribagh	Hazaribagh West	M/s J.I.P.L. (Mining Keredari B&C Coal Block)	1742.5	PCCF vide letter no. 17 dated 02.01.12 forwarded proposal to GOJ. GOJ ordered for inquiry report on over burden dumping from ISM, Dhanbad C/MFR, Dhanbad for processing further. The user agency has been requested for the same.
2	Hazaribagh	Hazaribagh West	M/s J.I.P.L. (Water Corridor Pipe line)	11.05	PCCF forwarded Proposal to GOJ vide letter no. 18 dated 02.01.12. Query of compliance about F.R.A. has been sent to G.O.I. vide PCCF letter no. 1949 dated 14.05.12.
3	Hazaribagh	Hazaribagh West	U.M.P.P. Tilaiya (Power Finance corporation 4000 MW) J.I.P.L.	494.11	Stage – II granted vide MoEF letter no. 8-30/2008 FC (pt) dated 15.11.10. Recommendation to release the land has been sent to state Govt. vide ED letter no. 260 dated 21.03.2011. (Land Released) After releasing forest land GOJ has queried on 4 point. Query of reply has been sent to GOJ vide PCCF letter no. 3929 dated 22.10.11. & ED letter no. 93 dated 22.02.12. GOJ has raised query on 3 points by user agency. Query report has been not submitted yet.
4	Hazaribagh	Hazaribagh West	M/s J.I.P.L. (Approach Road)	25.22	Diversion Proposal Sent to Concerned DFO vide ED letter no. 46 dated 06.02.12 for site inspection. It is in process at R.C.C.F. Office

Total No. of Proposals **04**

HCL

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	East Singhbhum	Dhalbhum	Mining (Musabani HCL)	225.363	Proposal for change in land use pattern (4.59 ha) for already diverted land sent to MoEF vide F.D. no. 2311 dated 15.07.09 at MoEF level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
2	East Singhbhum	Dhalbhum	Mining (Renewal – Chapri – Sidheshwar area – HCL)	184.80	Proposal for renewal sent to MoEF vide F.D. letter no 2550 dated 21.07.10. Eastern Regional Office Bhubaneswar vide letter no. 10 – 106 FCE dated 07-09-10 has sought the DGPS survey of site from user agency. GOI has asked for Audit Report vide its letter no. 8-65/1993-FC (pt) dated 30-11-11. Compliance of audit report has been sent to GOI vide GOJ letter no. 2187 dated 24.05.12. Pending at MoEF.
3	East Singhbhum	Dhalbhum	Mining (Kendadih HCL)	225.363	Stage – I granted vide MoEF letter no. 8-26 / 1997 FC dated 30.07.09. Query raised vide GOI on 3 points vide is letter no. F.No.8-26/1997-FC dated 30.07.2009. Reply of Query has been sent to PCCF vide ED letter no. 514 dated 10.07.12. Pending at PCCF level.

Total No. of Proposals **03**

PRIVATE

Sl. No	District	Forest Div.	Project	Area (ha)	Position
1	Latehar	Latehar	Mining (Chitarpur Coal Block - Corporate Ispat)	185.07	Proposal sent to Forest Department vide PCCF letter no. 1943 dated 30.05.09. Under consideration of State Government because CA land made available by user agency falls in disputed category. Clarification on CA land & GM land has been sent to GOJ vide ED letter no. 298 dated 31.03.11. Query raised vide GOI Bhub on DGPS reading vide its letter no. 5-JHA 2000/011-BHU dated 14.10.11. Compliance of query has been sent to PCCF vide E.D. letter no. 09 dated 11.01.12. Compliance of query has been sent to GOI Bhub vide GOJ letter no. 3/vanbhumi-50/2009-382 वनभूमि dated 02.02.12. Pending at MoEF level

Sl. No	District	Forest Div.	Project	Area (ha)	Position
2	Latehar	Latehar	Mining (Tubed Coal Block – Hindalco / Tata)	159.064 155.03	DFO latehar vide letter no. 3431 dated 21.10.10 has sought information on 12 points from user agency. Pending at user agency level.
3	Latehar	Latehar	Mining OCP Coal Mines, Ganeshpur Coal block (TISCO)	152.4	Diversion Proposal sent to DFO Latehar vide ED no. 199 dated 01.03.11 for site inspection. Pending at DFO level.
4	Lohardaga	Ranchi West Lohardaga	Mining Bauxite, Pakhar -	3.16	Proposal for diversion sent to Bhubaneswar vide F.D. no. 3240 dated 17.09.08. After sending the proposal, PCCF vide letter no. 3001 dated 22.08.09 recommended to State Government that proposal should be rejected, because user agency has been granted another lease in non forest area. F.D. vide letter no. 3176 dated 08.10.09. Sought the comments of user agency, on recommendation of PCCF. User agency vide letter no. HIL/LHD/VP (M) / Forest / 872 dated 21.03.2011 has informed that they don't need this land for mining. The proposal should be treated as dropped.
5	Lohardaga	Ranchi West Lohardaga	Mining Bauxite, Bagru, Bhusar & Hisri – Hindalco – Renewal	19.56	Proposal sent to Bhub vide GOJ letter no. 2933 dated 13.08.10. Bhub vide letter no. 5-JHC 183/2010 – BHU dated 22.11.10 has sought clarification on position of mining lease within 5 KM radius on a topo sheet, density of vegetation on broken up and virgin forest area, status of mining from 2004 and aviability of land for CA. Concerned officials and Hindalco directed to submit the information vide ED memo no 72 dated 20.01.11. At user agency level. Compliance of query has been sent to GOJ vide PCCF letter no. 1217 dated 26.03.12.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
6	Gumla	Gumla	Tourism (Anjan Dham)	0.48	Stage - I granted vide Bhubaneshwar letter no. 5 JHB - 047 / 07 BHU dated 30.01.08 has been withdrawn vide Bhubaneshwar letter 5 JHB 047 / 07 BHU dated 15.06.09. Proposal for reconsideration sent to Regional Office vide F.D. no.2519 dt.19.07.10. However, on 04.01.11 it was decided in a meeting with Principal Sec. F & E, GOJ & CCF (Central) to drop this proposal and develop the area on pattern of eco tourism. This has been ratified vide Forest & Environment, Govt. of Jharkhand letter no. Van Bhumi 130/2007 – 763 dated 08.03.2011. The proposal has been dropped.
7	Simdega	Simdega / Khunti	Indian Oil Sambal Pur Khunti Pipe line	10.225	Proposal has been sent to PCCF vide ED letter no. 734 dated 22.10.11. Pending at PCCF level.
8	Ranchi	Ranchi	Lemos Cement	9.915	Diversion (Renewal) Proposal sent to Bhubaneshwar vide F.D. Letter no. 2388 dated 07.07.10 Reply of query, raised vide Bhubaneshwar letter no. 5 JHC-173/2010 BHU dated 10.11.10 sent by ED vide letter no.1033 dated 31.12.10. Bhub vide even no dated 25.01.11 has asked for the status of land transferred back to mines department and also the status of lease from ACC to M/S Lemos Cement Ltd. The user agency has been informed. Pending at user agency level.
9	Ranchi / Ramgarh	Ranchi East / Ramgarh	Thermal Power (M/S Kailash Vidyut Ispat Ltd.)	18.22	Diversion Proposal sent to DFO vide ED letter no. 615 dated 28.07.10. Pending at DFO level.
10	Singhbhum West	Saranda Forest Division	Mining (Chiria, Sukriluturburu , Renewal)	33.4	Proposal sent to MoEF vide FD letter no. 2462 dt. 14.07.2010. Bhub. office vide letter no. 5 JHA – 178/2010 dt. 07.09.2010 has sought DGPS survey report. Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11(Broken Area 33.40 ha) Pending at user agency level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
11	Singhbhum West	Saranda Forest Division	Dhobil (Outside Chiria Group of Mines)	29.411	Stage I granted vide MoEF letter no. 8-70 / 2009 FC dated 07.03.11(Broken Area 29.411 ha) Pending at user agency level.
12	Singhbhum West	Saranda Forest Division	Mining (Usha Martin)	117.59	Proposal sent to MoEF vide F.D. letter no. 1911 dt. 29.05.2010. Stage I granted vide MoEF letter no. 8-88/2007-FC (pt) dated 25.02.2011. Query raised vide GOI letter no. 8-88/2007-FC (pt) dated 11.11.11 on movement of Wild animals in proposed area. For compliance information has been sent to concerned officials vide ED memo no. 797 dated 22.11.11. Compliance of query has been sent to GOI vide PCCF letter no. 2097 dated 26.05.12. Pending at GOI level.
13	Singhbhum West	Saranda Forest Division	Mining (JSW)	998.07	Proposal sent to MoEF vide FD letter no. 2158 dt. 18.06.2010. Site inspection is to be carried out by regional office. Proposal has been sent to GOJ & PCCF vide ED letter no. 913 dated 29.12.11.
14	Singhbhum West	Saranda Forest Division	Mining (JSPL)	512.43	Proposal sent to MoEF vide FD letter no. 2582 dt. 23.07.2010. Field inspection by Bhubaneshwar is due. At MoEF level.
15	Singhbhum West	Saranda Forest Division	Mining (Singh Bhum Mineral Co.)	38.537	Proposal sent to MoEF vide FD no. 2585 dt. 11.08.2009. Query regarding grant of lease by Mines Department raised vide Bhub. letter no. 5 JHC – 122/ 2009 BHU dt. 08.03.2010. Director Mines requested vide E.D. letter no.235 dt 01.04.10 & 563 dated 12.07.10 to give the details of lease in favor of M/s Singhbhum Mineral Company Ltd. Reply not received. Pending at Mines department level. Pending at GOJ (mines dept)

Sl. No	District	Forest Div.	Project	Area (ha)	Position
16	Singhbhum West	Saranda Forest Division	Mining (Horizon Loha Udyog)	215	Query vide F.D. letter no. 2737 dt. 03.08.2010 replied by PCCF. State Govt. has decided that action on this proposal shall be taken after the disposal of case of JSPL by MoEF. Further, State Govt. has directed PCCF vide its letter no. 4540 dated 09.12.10 to give his clear cut recommendation in form IV. Pending at PCCF level.
17	Singhbhum West	Saranda	Mining (Arcelor Mittal)	194.67	GOJ has queried vide letter no. 1811 dt. 30.04.11 on (5) points. RCCF, Jamshedpur has been informed & asked for its compliance vide ED letter no. 387 dt. 17.05.12. Compliance Report is awaited. Some queries are to be complied by Mining Department.
18	West Singhbhum	Chaibasa South	Mining (Bokna - Rungta Sons)	134.133	Pending at user agency level. Details about C.A. land not available.
19	West Singhbhum	Chaibasa South	Mining (Tisco - Noamundi)	383.37	Do
20	West Singhbhum	Chaibasa South	Mining (Sosopi Iron Ore Renewal)	9.687	Proposal sent to Bhubaneshwar vide FD letter no. 3380 dated 09.09.2010. Query vide Bhub letter no. 5-JHC 185/2010-BHU dated 10.11.10 replied vide ED letter no. 1034 dated 31.12.10. SAG held on 14.03.2011 and User agency was directed to submit the details of reserves as per scientific data. Pending at User agency level.
21	West Singhbhum	Chaibasa North	Mining Nowamundi Iron Ore Renewal (Tata Steel Ltd.)	370.92	Diversion Proposal sent to PCCF Jharkhand vide ED letter no. 183 dated 26.02.11. Proposal sent to State Govt. vide PCCF letter no. 1148 dated 23.03.2011. (TWP) was given vide GOI letter no. 8-279/1985 FC (PtII) dated 29.03.12. Compliance of (TWP) has been sent to PCCF vide ED letter no. 366 dated 13.07.12. At Field level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
22	East Singhbhum	Dhalbhum	Bridge (Kharkai)	0.279	Proposal sent to Bhubaneswar office vide F.D, no. 3390 dated 28.10.09. Stage – I granted vide Bhud letter no. 5-JHB-130/09 BHU dated 10.11.10. ED vide letter no. 949 dated 26.11.10 requested the user agency co comply with the conditions. Compliance of stage – I has been sent to GOJ vide P.C.C.F. letter no. 3512 dated 19.09.11. Stage II granted vide GOI Bhubneswar letter no. 5-JHB 130 / 2009 – BHU dated 02.11.11. Land released vide GOJ letter no. 461 dated 08.02.12.
23	Saraikela	Ranchi Wildlife	Swarnrekha Multi Purpose Project	145.26	Compliance of conditions laid down by standing committee of NBWL sent to MoEF vide F.D. no. 3719 dated 04.10.10. NBWL, in its meeting dated 24.01.11 has recommended the diversions. Commitment of State Govt. sent to MoEF vide letter no. -339 dated 01.02.11. Pending at MoEF level.
24	Saraikela	Saraikela	Institution (Foreman Training Institute – Labour and Employment GOI)	6.07	Proposal sent to MoEF vide FD letter no. 3095 dated 25.08.10 SAG held on 5.09.10. Supplementary information sent to Bhubneswar vide ED no 852 dated 21.10.10. MoEF vide letter no. 5 JHC 180/10-BHU Dated 04.11.10 raised some query about legal status of forest land and justification for diversion. Reply of Query sent to State Govt. & copy forwarded to CCF (Central) vide ED letter no. 147 dated 10.02.11. Under process at Regional Office. Query of GOI vide letter no. 5-JHC 180/2010 BHU dated 20.05.11 Compliance has been sent to GOJ vide ED letter no. 870 dated 17.12.11.
25	Saraikela	Saraikela	Thermal Power Plant (M/S Aadhunik Power and Natural	39.15	Proposal sent to DFO vide ED no. 759 dated 16.09.10. Field inspection under progress. Pending at DFO level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
			Resources)		
26	Saraikela	Saraikela	Tourism (Akarshini Pahad)	4.05	Proposal sent to MoEF, Bhubaneswar vide FD no. 5003 dated 30.08.07. Query of Regional Office vide letter no. 5-JHB 38/07 BHU dated 09.10.07 sent vide ED letter no. 919 dated 08.11.10. Bhubneswar vide even no dated 25.01.11 has directed to modify the proposal on the lines of eco tourism. User agency has been informed. Pending at user agency level.
27	Saraikela	Saraikela	Mining (UG Gold Mining by M/S Manmohan Minerals industries ltd.	16.26	Diversion proposal sent to DFO Saraikela for inspection vide ED letter no. 86 dated 24.01.11. Pending at DFO level.
28	Hazaribagh	Hazaribagh West	U.M.P.P. Tilaiya (Power Finance corporation 4000 MW)	494.11	Stage – II granted vide MoEF letter no. 8-30/2008 FC (pt) dated 15.11.10. Recommendation to release the land has been sent to state Govt. vide ED letter no. 260 dated 21.03.2011. (Land Released) After releasing forest land GOJ has queried on 4 point. Query of reply has been sent to GOJ vide PCCF letter no. 3929 dated 22.10.11. Pending at GOJ level.
29	Hazaribagh	Hazaribagh West	Mining (G.V.K.)	374.87	Stage – II granted vide MoEF letter no. 8-26/2009 FC dated 28.12.2011. On 22 Conditions. For compliance of conditions all the concerned officials has been informed vide ED Memo no. 20 dated 27.01.12.
30	Hazaribagh	Hazaribagh West	Bundu Coal Block	247.97	Area falls under no go category. Proposal sent to Forest Department vide PCCF letter no. 2539 dated 18.07.09. NOC of DC Hazaribagh has been sent to PCCF vide ED letter no. 13.07.12

Sl. No	District	Forest Div.	Project	Area (ha)	Position
31	Hazaribagh	Hazaribagh West	JNIL, Moitra (Coal mining)	104.47	Details of C.A. land submitted by user agency on 28.10.10 in office of ED. State Govt. informed vide PCCF letter no. 4607 dated 24.11.10. Vide letter no 304 dated 28.01.11, verification of CA land sought by FD. Pending at user agency level.
32	Hazaribagh	Hazaribagh West	Dumri Coal Block (Nilanchal Iron and Power Ltd)	158.64	Proposal sent to MoEF vide 3352 dated 08.09.10. MoEF vide its letter no JHA 186 / 2010 - BHU dated 06.10.10 sought the survey map of Proposed site ED vide Memo No. 907 dated 06.11.10 has directed the user agency to submit the desired information directly to Bhubaneswar Office. Detail survey report sent to Bhubaneswar by user agency in December 2010. Pending at MoEF level.
33	Hazaribagh	Hazaribagh West	Mining (Tenughat EMTA, Gondalpara Block)	115.52	Diversion Proposal directly submitted in DFO office by user agency on 20.09.10. Pending at DFO level.
34	Ramgarh	Ramgarh Division	Jindal Steel Plant (Patratu)	125.9	Diversion Proposal submitted by user agency to ED. has been sent to D.F.O. Ramgarh for site inspection vide ED letter no. 101 dated 10-02-209.
35	Ramgarh	Ramgarh Division	Infrastructure Development for Kotre Basantpur Pachmo OCP (TATA)	129.01	Diversion Proposal sent to DFO Ramgarh vide ED letter no. 804 dated 05.10.10. DFO Ramgarh vide letter no. 2417 dated 11.12.10 has asked the user agency to submit compliance on seven points. Pending at user agency level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
36	Ramgarh	Ramgarh Division	Conveyor Belt (West Bokaro Colliery TATA)	4.07	Stage I granted vide Bhub letter no. 5-JHB 002/2004-BHU dated 06.06.05 Compliance sent to Bhub vide FD letter no. 4383 dated 27.11.10. Bhubneshwar vide even no. dated 25.01.11 has sought information about status of court case. Reply sent to Regional Office vide ED letter no. 299 dated 31.03.11
37	Ramgarh	Ramgarh Division	Mining (Pundi / Duni West Bokaro Tata)	222.24	Proposal sent to MoEF vide F.D. letter no. 1884 dated 07.06.08. MoEF vide letter no 8-73/2008 FC dated 13.12.10 sought information about compensatory afforestation scheme. Concerned DFOs and user agency have been directed to submit the desired DPR for compensatory afforestation vide ED no. 1035 dated 31.12.10. Compliance pending at DFOs level.
38	Ramgarh	Ramgarh Division	Mining (Tata West Bokaro)	249.90	MoEF New Delhi vide letter no. 8-80/2010-FC dated 21.10.10 has directed Regional Office, Bhubaneshwar for site inspection. The proposal has been dropped. GOI Bhub vide its letter no. JHA 181/2010-BHU dated 09.12.10 has raised some query. Compliance of Query has been sent to PCCF vide ED letter no. 580 dated 18.07.12
39	Ramgarh	Ramgarh Division	Kedla OCP	168.5	Compliance of conditions of Stage – I sent to GOI vide F.D, letter no. 6117 dated 28.11.07 GOI made certain queries. Reply of query regarding FRA has not been submitted. Pending with user agency.
40	Ramgarh	Ramgarh Division	Giddi A OCP	232.42	Stage – I granted. Compliance sent to GOI, vide F.D. letter no 6119 dated 28.11.07. Query raised vide GOI vide its letter no. 8-73/2003-FC dated 18.03.12. For compliance of Query all the concerned officials has been informed vide ED memo no. 557 dated 12.07.12. At field level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
41	Ramgarh	Ramgarh Division	33 kv Transmission Line (Radha Casting)	2.79	Proposal sent to Regional Office vide letter no. 4464 dated 11.12.2008. Regional Office has sought a report on possibility of laying this line on 11 kv line, which is existing on site, vide letter no. 5JHC 091 / 2009 - BHU dated 18.08.10. Reply from user agency not received. Pending at user agency level.
42	Ramgarh	Ramgarh Division	33 kv Transmission Line (Globe Industries)	1.434	Proposal sent to Bhubaneswar vide F.D. letter no. 702 dated. 1.03.09. Queries raised vide Regional Office letter no. 5 HB - 099 / 2009 - BHU dated 02.06.09 not complied. Rejected due to this reason by Bhubaneswar on 04.03.2011. The proposal has been dropped.
43	Ramgarh	Ramgarh Forest Division	Rohnee Coal Block		Proposal sent to GOI vide GOJ letter no. 3/vanbhumi-100/2009-1751 dated 18.05.10. Government of India Bhub. letter no. 5-JHA 158/2010 BHU dated 01.10.10 has asked some clarification regarding proposal. Compliance sent to MoEF. Pending at MoEF.
44	Bokro	Bokaro	Mining – City Mining	122.9	Proposal sent to DFO vide ED letter no. 256 dated 09.04.10. DFO vide letter no. 1189 dated 11.05.10 and 1833 dated 29.07.10 has asked the user agency to submit NOC from DC for use of JJ land. Also rehabilitation plan for displaced person not submitted. Pending at user agency level.
45	Bokro	Bokaro	Mining (Basant pur Kotre – Tata, West Bokaro)	882.35	Proposal sent to State Govt. vide PCCF letter no. 4959 dated 24.12.10. Details of CA land sought vide FD letter no. 679 dated 03.03.11. Pending at user agency level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
46	Dhanbad	Dhanbad	Mining (Muaraidhih Mahudha)	6.41	Proposal of diversion sent to GOI vide GOJ letter no. 3/vanbhumi -42/2010-2765 dated 05/08/10. SAG held on 14.03.2011 and user agency was directed to submit information on five points. GOI Bhub vide its letter no. 3-JHC 188/2010-BHU dated 13.03.12 raised some query. Compliance of query has been sent to PCCF vide ED letter no. 586 dated 23.07.12.
47	Deoghar	Deoghar	Instution (DRDO, GOI)	516.67	Stage – I clearance granted vide MoEF letter no. 8-41 / 2010 FC dated 13.10.10. After Compliance of Stage – I. GOI raised question on 5 points vide his letter no. 8-41 / 2010 FC dated 01.02.12. Compliance of query has been sent to GOI vide GOJ letter no. 2028 dated 15.05.12. Pending at GOI level.
48	Chatra	Chatra South	OCP- Coal Mining- Brinda Sisai Coal Block in favour of M/S Abijeet Infra Structure Ltd	49.07	Stage – I granted vide MoEF letter no. 8-77/2010-FC dated 11.02.2011. All concerned offices directed to send the compliance of Stage – I condition. Pending at user agency level.
49	Pakur	Pakur	Mining (Bengal Emta Pachchwara Coal Block)	371.07	Proposal sent to MoEF vide FD letter no. 1908 dated 25.05.10.FAC meeting at New Delhi held on 25.10.10 at MoEF level. MoEF vide letter no. 8-37/2010-FC dated 08.12.10 has raised queries related to rehabilitation of displaced people and implementation of FRA 2006. Reply Sent to MoEF vide ED letter no. 139 dated 09.02.11. Stage II granted vide MoEF letter no. 8-37/2010-FC dated 14.12.2011.
50	Koderma	Koderma	Mining (Stone Query)	3.1566	Proposal for renewal of Stone mining in favour of Smt Nita Rampal for 3.1566 ha sent to Bhubaneshwar vide FD letter no. 2345 dated 03.07.2010. State - I granted vide Bhubaneshwar letter no. 10-239/FCE dated 01.11.2010. Pending at user agency level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
51	Koderma	Koderma	Mining (Stone Query)	2.298	Proposal for renewal of Stone mining in favour of Sri Praveen Kumar Sukhani for 2.298 ha sent to Bhubaneshwar vide FD letter no. 2229 dated 23.06.2010. State - I granted vide Bhubaneshwar letter no. 10-236/FCE dated 01.11.2010. Pending at user agency level.
52	Koderma	Koderma	Mining (Stone Query)	1.2059	Proposal for renewal of Stone mining in favour of Sri Sanjay Rampal & Hemant Rampal for 1.2059 ha sent to Bhubaneshwar vide FD letter no. 2346 dated 03.07.2010. State - I granted vide Bhubaneshwar letter no. 10-238/FCE dated 01.11.2010. Pending at user agency level.
53	Koderma	Koderma	Do (M/S Shweta Minerals and Constructions)	4.059	Diversion Proposal sent to PCCF vide ED no. 252 dated 18.03.2011. Pending at PCCF level.
54			Padam Kumar Jain (Thakurani Iron Ore Mines)	84.68	Renewal Proposal of 32.94 ha has been sent to PCCF. vide ED letter no. 871 dated 19.12.11. Pending at PCCF level.
55	Godda	Godda	M/s JSPL (Jitpur Coal Block)	139	Query raised by MoEF vide its letter no. 8-126/1990 FC (pt) dated 08-07-10. Compliance Pending at the level of U/A. Query raised vide GOI on 5 points vide its letter no. 8-24/2010-FC dated 29-06-11. Compliance of query has been sent to PCCF vide ED letter no. 37 dated 04.02.12
56	Lohardaga	Ranchi West Lohardaga	Hindalco (Mining) Hisri & Chanpi	4.47	Compliance Report has been to GOI Bhub. Vide GOJ letter no. 3/vanbhumi-51/06 385 ँ००० dated 02.02.12. Pending at MoEF level.

Sl. No	District	Forest Div.	Project	Area (ha)	Position
	Lohardaga	Ranchi West Lohardaga	Hindalco	19.56	GOI vide it letter no. 5 JHC 183/2010 BHU dated 22.11.10 has raised query. Compliance of query has been sent to GOJ vide PCCF letter no. 1217 dated 26.03.12.
57	Plamu	Daltanganj Mednagar	Kamrudin & Son's Marbal Mining	2.08	Stage – I granted vide GOI letter no. 10-256/FCE dated 03.08.01. Compliance of Stage I has been sent to GOJ vide PCCF letter no. 1950 dated 14.05.12.

Total No. of Proposals **56**